

Phase	Cabinet / CCEA approval	GMCs covered	Current Status of GMCs
I	Original- March, 2006 Revised- February, 2010 (Revised Estimates)	13	All Completed
II	2009	06	All Completed
III	November, 2013	39	. 36 projects completed. . 03 Project likely to be completed in 2023-24
IV	August, 2016	13	<ul style="list-style-type: none"> • 06 projects completed • 04 more to be completed in 2023-24 • For UCMS, Delhi Project – Consent of State Govt. yet to be received. • Upgradation of GMC, Cuttack has been stopped by the State Govt. and the State Govt requested to upgrade another GMC in lieu of it. Upgradation of GMC at Sundargarh has been approved by Hon'ble HFM in March 2023 . Commitment from Govt. of Odisha is awaited. <p>For GMC Surat, work not yet awarded.</p>
VA	IMS, BHU (December, 2016), SCTIMST (February, 2017)	1 1	. Completed in 2019-20. . Likely to be completed in 2023-24
VB	RIO at IMS, BHU (September, 2018), IGIMS, Patna (February, 2019)	1 1	. Completed in 2020-21. . Likely to be completed in 2023-24.